COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 17/ 2012

ESTI MATE SUMVARY 10: 43: 16
CONTI D C17393R ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 17393R-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.5 DAYS TI VE ALLOW 36 WORK DAYS
US 40 RETAINING WALL REPAIR PERCENT TI ME: 76.39 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO NH0403- 053
US 40 RETAINING WALL REPAIR
NAVE OF ROAD: 040A
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTCR:
YENTER COVPANI ES, | NC. PAY PERI OD ENDI NG 01/ 17/ 2012 DATE TI ME STARTED 08/18/2011
20300 W H GHWAY 72 DATE LET 07/ 28/ 2011 DATE WORK BEGAN 09/ 06/ 2011
DATE AWARDED 08/ 08/ 2011 DATE TI ME STOPPED 10/ 20/ 2011
DATE CONTRACT EXECUTED 08/ 18/ 2011 DATE ACCEPTED 10/ 20/ 2011
ARVADA CO 80007 303/ 279- 4458 DATE NOTI CE TO PROCEED 08/ 18/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 263, 412. 82 PARTI Cl PATI NG $ 543.01 $ 0. 00
AWARD PRQJECT AM: $ 260, 358. 25 NON- PARTI Cl PATI NG 262, 266. 07 16, 642. 93
PERCENT COVPLETE: 99. 77% TOTAL EARNI NGS 262, 809. 08 16, 642. 93
FUNDS AVAI LABLE: $ 603. 74 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 262, 809. 08 16, 642. 93
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3, 905. 37
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 262, 809. 08 20, 548. 30
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 262, 809. 08 20, 548. 30
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 20, 548. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17393R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17393R- BI D ESTI MATE RUN 01/ 17/ 2012
PRQIECT: NH0403- 053 ESTI MATE NO 0003 10: 43: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 *Renoval of Asphalt Mat 57. 000 57. 000
Sy 0. 000 0. 00
40. 83000 57. 000 2,327.31
0010 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0.00
105. 73000 0. 000 0. 00
0015 208-00002 Erosion Log (12 Inch) 550. 000 550. 000
LF 0. 000 0. 00
3. 54000 550. 000 1, 947.00
0020 208-00009 Erosion Log (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 99000 0. 000 0. 00
0025 208-00034 Gravel Bag 152. 000 152. 000
LF 0. 000 0. 00
3. 50000 152. 000 532. 00
0030 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
636. 27000 1. 000 636. 27
0035 208-00103 Renoval and Di sposal of Sedinent (Labor) 38. 000 38. 000
HOUR 0. 000 0. 00
39. 59000 38. 000 1,504. 42
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
152. 53000 0. 000 0. 00
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
138. 00000 6. 000 828. 00
0050 208-00107 Renoval of Trash 2.500 2.500
HOUR 0. 000 0. 00
39. 59000 2.500 98. 98
0055 210- 00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00

246. 82000 1. 000 246. 82



CONTI D C17393R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17393R-BI D ESTI MATE RUN 01/ 17/ 2012
PRQJECT: NH0403- 053 ESTI MATE NO 0003 10: 43: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-02024 Rel ay Pipe (24 Inch) 20. 000 20. 000
LF 0. 000 0. 00
115. 00000 20. 000 2,300. 00
0065 212-00006 *Seeding (Native) 0. 500 0. 500
ACRE 0. 000 0. 00
2, 300. 00000 0. 500 1, 150. 00
0070 212-00032 *Soi | Condi tioning 0. 500 0. 500
ACRE 0. 000 0. 00
1, 725. 00000 0. 500 862. 50
0075 213-00002 *Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0080 213-00012 *Spray-on Mul ch Bl anket 0. 250 0. 250
ACRE 0. 000 0. 00
4,179. 12000 0. 250 1,044.78
0085 213-00061 *Mul ch Tacki fier 50. 000 50. 000
LB 0. 000 0. 00
3. 89000 50. 000 194.50
0090 214-00504 *Evergreen Tree (4 Foot) (Ball and Burl ap) 0. 000 0. 000
EACH 0. 000 0. 00
287. 50000 0. 000 0.00
0095 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 320. 000 320. 000
SY 0. 000 0. 00
1. 90000 320. 000 608. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 160 20. 160
TON 0. 000 0. 00
230. 00000 20. 160 4, 636. 80
0105 420-00000 Geonenbr ane 74.100 74. 100
SY 0. 000 0. 00
63. 86000 74. 100 4,732.03
0110 506-00209 Riprap (9 Inch) 13. 000 13. 000
CcY 0. 000 0. 00
84. 41000 13. 000 1,097. 33



CONTI D C17393R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17393R-BI D ESTI MATE RUN 01/ 17/ 2012
PRQJECT: NH0403- 053 ESTI MATE NO 0003 10: 43: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 607-11525 Fence (Plastic) 1, 000. 000 1, 000. 000
LF 0. 000 0.00
3. 29000 1, 000. 000 3, 290. 00
0120 626-00000 *Mobi |'i zati on 1. 000 0.610
LS 0. 390 14, 300. 30
36, 667. 43000 1. 000 36, 667. 43
0125 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
592. 38000 1. 000 592. 38
0130 630-00000 *Fl aggi ng 46. 000 46. 000
HOUR 0. 000 0. 00
23. 00000 46. 000 1, 058. 00
0135 630- 00007 *Traffic Control |nspection 8. 000 8. 000
DAY 0. 000 0. 00
86. 25000 8. 000 690. 00
0140 630-00012 *Traffic Control Managenent 32. 000 32.000
DAY 0. 000 0. 00
488. 75000 32. 000 15, 640. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
86. 25000 0. 000 0. 00
0150 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 1.800
EACH 0. 200 4.60
23. 00000 2.000 46. 00
0155 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 12. 600
EACH 1. 400 32.20
23. 00000 14. 000 322.00
0160 630-80343 *Construction Traffic Sign (Panel Size C 4.000 3. 600
EACH 0. 400 9.20
23. 00000 4.000 92. 00
0165 630-80344 *Construction Traffic Sign (Special) 54. 500 49. 050
SF 5. 450 125.35
23. 00000 54. 500 1, 253. 50



CONTI D C17393R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17393R-BI D ESTI MATE RUN 01/ 17/ 2012
PRQJECT: NH0403- 053 ESTI MATE NO 0003 10: 43: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 506. 00
2,530. 00000 2.000 5, 060. 00
0175 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 900
Type
yee) EACH 0. 100 57.50
575. 00000 1. 000 575. 00
0180 630-80370 Concrete Barrier (Tenporary) 324. 000 291. 600
LF 32. 400 1, 228. 28
37.91000 324. 000 12, 282. 84
0185 630-80393 *Stackabl e Vertical Panels 165. 000 148. 500
EACH 16. 500 379. 50
23. 00000 165. 000 3,795. 00
0190 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2, 875. 00000 0. 000 0. 00
0195 700- 70010 F/ A Mnor Contract Revisions 366. 160 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 900- 00014 Added Item (Lunp Sun)/ Lunp Sum Mechani cal Denolition 1. 000 1. 000
of wall
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00



CONTI D C17393R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17393R-BI D ESTI MATE RUN 01/ 17/ 2012
PRQJECT: NHO403- 053 ESTI MATE NO 0003 10: 43: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0290 900-00012 Added Item (Foot)/ Substitute SmartDi tch for 160. 000 160. 000
Ceonenbr ane
LF 0. 000 0. 00
106. 64000 160. 000 17, 062. 40
CAT 0200 CURRENT AMI  $ 127,185.45 $ 16, 642.93 $ 126, 773. 29
CAT NOO300 E-13-AD WALL
0220 202-00160 Renoval of Wall 239. 000 239. 000
SF 0. 000 0. 00
14. 17000 239. 000 3, 386. 63
0225 206- 00050 *Structure Backfill (Special) 13. 250 13. 250
CY 0. 000 0. 00
1, 782. 50000 13. 250 23,618. 13
0230 420- 00000 Ceonenbr ane 89. 000 89. 000
SY 0. 000 0. 00
63. 86000 89. 000 5,683.54
0235 504-04410 Bl ock Faci ng 255. 000 255. 000
SF 0. 000 0. 00
67. 68000 255. 000 17, 258. 40
0240 605- 00040 4 Inch Perforated Pipe Underdrain 168. 300 168. 300
LF 0. 000 0. 00
127. 43000 168. 300 21, 446. 47
0245 605- 84000 Subsurface Drain Qutlet 2.000 2.000
LF 0. 000 0. 00
1, 035. 00000 2.000 2,070. 00
CAT 0300 CURRENT AMI $ 73,463.17 $ 0.00% 73,463. 17
CAT NOO301 E-13-AE
0250 202-00160 Renoval of Wall 345. 000 345. 000
SF 0. 000 0. 00
14. 17000 345. 000 4, 888. 65
0255 206- 00050 *Structure Backfill (Special) 2.500 2.500
CY 0. 000 0. 00
1, 782. 50000 2.500 4, 456. 25
0260 420- 00000 Ceonenbr ane 60. 800 57. 800
SY 0. 000 0. 00
63. 86000 57. 800 3,691. 11



CONTI D C17393R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17393R-BI D ESTI MATE RUN 01/ 17/ 2012
PRQIECT: NHO403- 053 ESTI MATE NO 0003 10: 43: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 E-13-AE
0265 504-04410 Bl ock Faci ng 377.000 377.000
SF 0. 000 0. 00
67. 68000 377.000 25, 515. 36
0270 605- 00040 4 Inch Perforated Pipe Underdrain 168. 000 168. 000
LF 0. 000 0. 00
127. 43000 168. 000 21, 408. 24
0275 605- 84000 Subsurface Drain Qutlet 2.000 2.000
LF 0. 000 0. 00
1, 035. 00000 2.000 2,070. 00
CAT 0301 CURRENT AMI $ 62,221.19% 0.00% 62, 029. 61
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
543. 01000 1. 000 543.01
CAT 0400 CURRENT AMI $ 543.01 % 0.00% 543.01
PRQIECT TOTAL CURRENT AMI $ 263,412.82 % 16, 642.93 $ 262, 809. 08



